
COORDINATION DRAFT MIL-HDBK-61 -APPENDIX A  3/31/97

A-1

APPENDIX A1

CONFIGURATION MANAGEMENT PLANS2
3
4

QUESTIONS THIS APPENDIX WILL ANSWER? Para.
1. Why is a Government CM Plan necessary?
2. What is the appropriate content for a Government CM Plan?
3. How does the content differ from phase to phase?
4. How should the Government CM Plan be used?
5. How does the Government CM Plan differ from a contractor CM Plan?
6. What should the content of a Contractor CM plan be?
7. How should the contractor CM Plan be evaluated?

A.2, A.2.1
A.3
A.3
A.2.1
A.2.2
A.3
A.3

5

 A.1 Scope.6
 7
 This appendix provides guidance in the content, use and maintenance of Government configuration8
management plans. It also provides guidance in evaluating contractor CM plans. A.2 below contains basic9
guidance amplifying the text in Section 2. [2.3.1]  It is followed in A.3 by activity guides delineating the10
content of both Government and Contractor plans.11

A.2 Principles and Concepts12

As described in Section 2, CM planning is a vital part of the preparation for the next phase of a program13
life cycle. The configuration management plan documents the results of that planning to enable it to be14
communicated and used as a basis in managing the program configuration management activities.15
 16
 A.2.1  Government CM Plan.17
 18
 The  Government CM Plan may be documented as a standalone document, or it may be combined with19
other program planning documents. It has a two-fold purpose. The first purpose is to document the20
planning for the Government CM activity to take place during the upcoming phase and to schedule21
specific actions necessary to implement those activities. The second purpose is to communicate and22
coordinate the Government’s intentions with the contractor or contractors involved in the program so that23
efficient and effective interfacing processes and working relationships may be established.24
 25
 The government CM plan should be used as a repository for the ideas, schedules, actions and agreements26
that drive the activity during a given phase, including such elements as interface agreements, MOUs,27
system development, process documentation, operating procedures and training. Along with specific28
operating procedures, the CM plan provides guidance to the consistent application of CM across multiple29
integrated process and product development teams. It should also be used as place to capture and evolve30
information that can be used to evaluate contractor activity, record specific experiences and document31
lessons learned.32
 33
 EIA Standard 649 contains some practical guidance that is applicable for the Government as well as for34
contractors, as illustrated in Table A-1.35
 36
 In preparing a Government CM Plan, it should not be necessary to “re-invent the wheel” for each phase of37
every program. Information developed in prior phases, and in prior programs can be used effectively as38
source material, where appropriate. However, a careful analysis of the needs of the particular phase is39
necessary to avoid the implementation of any activity that would not be value-adding.  The CM Templates40
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 Table A-1. CM Principles Effected in Government CM Plan
 EIA/IS-649  Government CM Plan

Plan CM processes for the context and
environment in which they are to be
performed

The Government CM plan communicates to the contractor, the
Governments CM objectives for a given phase and the associated
risks if those objectives are not met
It describes the expected deployment and use of the system/CI
It indicates the CM process, systems, and methodologies the
Government plans to use and the interfaces which the contractor
will be expected to establish
It describes the acquisition strategy in terms of the types of CIs
that the Government intends to support organically, and those for
which Contractor Logistic Support (CLS) will be required
It reflects the Government’s plan for baselining and configuration
control
It describes the Configuration Status Accounting system that the
Government will use in Phase III (Production, Fielding/Deployment
and Operational Support )
It projects the anticipated configuration information needs of the
Government; and the Government information infrastructure
It indicates the Government’s strategy for conducting configuration
audits; the degree of selectivity and the selection criteria
It provides (prior to Phase III) any special requirements for,
activities to occur at the end of production and at demilitarization
and disposal of items at the end of the phase such as
environmental waste issues, and any records that must be
maintained

Assess the effectiveness of CM Plan
implementation and performance of the CM
discipline with defined metrics,

The Government CM plan should lay out the metrics that the
Government will use to measure the effectiveness of both the
Government internal CM process as well as the contractor CM
process.

1
 in Section 2, should be used as guides/“shopping lists” to aid in the selection of appropriate activities and2
metrics.3
 4
 Activity Guide: Table A-2 provides  a topic by topic compendium of the subject matter that should be5
considered in preparing a Government CM plan for each of the four phases of a program life cycle.6
 As with the configuration documentation with which it is so deeply concerned, the CM Plan evolves from7
broad conceptual ideas for Phase 0 and Phase I to specific descriptions of mature and proven processes in8
Phase III.9
 10
 A.2.2 Contractor CM Plan11
 12
 In the past, the Government stated its requirements in RFPs by reference to MIL-STDs. Even though13
tailoring of the MIL-STD was mandatory, it was often inadequately done. The contractor responded with14
a plan that cited compliance to the MIL-STD without disclosing significant details of how that compliance15
was to occur.16
 17
 The current environment is quite different. The Government states its formal requirements succinctly in18
the form of a Statement of Objectives The contractor responds with a proposal containing a description of19
the processes that will be implemented and a SOW scoping the tasks to be performed. Seldom, however,20
particularly on major programs are the formal proposal requirements the whole story. Typically there are21
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several rounds of draft RFPs and communications sessions between Government and Contractor prior to1
the formal issuance of RFPs. The Government program personnel must complete their planning early in2
this cycle and can benefit from review and coordination with counterpart contractor personnel. Thus the3
content of the Government CM Plan should be known to the contractor. The contractor also formulates his4
planning in a similar time frame in order to be prepared to compare notes and provide meaningful input5
to the Government.6
 7
 The Contractor’s CM Plan, prepared for a given phase should reflect compatibility with the Government’s8
plan. While both plans contain some common topic areas, they are addressed from different perspectives.9
The contractors CM plan also has a dual purpose. One purpose is to provide the framework for the10
contractors application of CM on the specific program in order to manage the configuration of the product11
in a prudent and efficient manner. The other purpose is to provide the Government with assurance that the12
Government interfaces and information needs will be satisfied, and that a product of known and13
documented configuration will be delivered, and in many cases maintained. The CM Plan should describe14
the contractor’s CM objectives, the value adding CM activities that will be employed to achieve them, and15
the means of measuring and assuring that they are effectively accomplished. The plan should show16
evidence that it was not prepared in a “vacuum,” i.e., that the CM process is integrated into the fabric of17
the program and that all affected disciplines participated in preparation or review of the plan.18
 19
 There have been many definitions of CM Plan content over the years. They evolved into Appendix A of20
MIL-STD-973, a consensus description coordinated with industry and Government.  EIA Standard 64921
contains a briefer generalized description of CM plan content without dictating any specific sequence of22
information. Any CM Plan outline consistent with either guidance should be acceptable if it conveys23
information at an appropriate depth for the specific program environment.24
 25
 Activity Guide Table A-3 should provide no surprises to the experienced CM practitioner since it is26
essentially the same as the MIL-STD-973 outline. Acquisition reform does not impact the selection of27
topics to be discussed, although it may affect the textual content.. As with the Government plan, the28
Section 2 CM Templates for each phase, provide guidance in evolving the specific objectives, activities,29
information and metrics to be described in the plan.30
 31

32
 A.3  CM Plan Activity Guides.33
 34
 The following activity guides are intended to assist the Government CM Manager in preparing the35
Government CM Plan and in evaluating the Contractors CM Plan.36
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1

Activity Guide:  Table A-2. Government CM Plan Content
Section Title

Section Content Phase by Phase Guidance
Section 1.   Introduction
• The purpose and scope of the configuration management plan and the

program phase(s) to which it applies
• A brief description of the system or top level CIs
• Reference to applicable directives or glossaries containing definitions of

terminology and acronyms used in the plan

• Phase O - Focus on  the long range
conceptual view of the life cycle

• Phase I - Update long range view; focus
on near term program definition and risk
reduction; plan for development,
production and support

• Phase II -  Finalize conceptual vision;
focus on the development  effort and
requirements for production and support

• Phase III - Focus on Production, support,
deployment , demilitarization and disposal

Section 2.   Reference Documents
• List of the specifications, standards, manuals and other documents,

referenced in the Plan by title, document number, issuing authority,
revision, and as applicable, change notice, amendment , and issue date

• Same for all phases, where applicable

Section 3.   Government CM Concept of Operations and Acquisition Strategy
• CM Concept of Operations

A description of the Government’s CM objectives
Rationale for the objectives
Relation to program objectives
Risks associated with not meeting objectives
Measurement/criteria for assessing accomplishment

Information needed to support the achievement of objectives in the
current and future phases

• CM Acquisition Strategy
The Government Acquisition Strategy for the System/CI(s)

Identified by Government or Contractor?
How will the selection of CIs proposed by contractor be approved?
Expected deployment and use by the operating forces
Organic or Contractor Logistic Support
Governments intentions with respect to baselining and
Configuration Control
Life cycle operational and maintenance needs that the CM
approach needs to satisfy

To what level  are performance specifications required?
Government or contractor preparation
Government or contractor approval

What level of configuration identification required by the Government;
By the Contractor?
What level of Government Configuration Control is necessary in the
current phase?
What baselines will be established?

What documents need to be included in those baselines?
Who will be the control activity for those baselines?

What status accounting tasks are necessary?
Who should perform those tasks? Government? Contractor?

To what extent should Government and contractor data be digital? on-
line access? Paper?

• [Ref: Section 2, Para. 2-3]
• For each phase, reflect the common

understanding between the Government
and the contractor concerning the factors
required to implement complementary CM
processes

• Information to facilitate selection of the
appropriate value added activities and
actions for each phase

Section 4.   Organization
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Activity Guide:  Table A-2. Government CM Plan Content
Section Title

Section Content Phase by Phase Guidance
• Description and  graphic portraying the Government’s planned

organization with emphasis on the CM activities, including:
The relationships of the Government project organization, IPT
structure, functional organizations, prime and subordinate contractors
Identification of the program/project individual responsible for CM
(hereinafter referred to as the Government CM Manager)
The relationships with related Commands, or Service Components
and how the relationship is defined, e.g. the establishment of MOUs or
other forms of working relationships.
Responsibility and authority for CM of all participating groups and
organizations including

Their role in configuration control boards
The integration of CM functions with other program activities
Interfaces with the Government CM Manager

• In Phases 0 and I, the Government’s CM
organizational focus is on establishing
appropriate interfaces, and planning for
Phase II and III

• In Phase II the focus is implementation
of a comprehensive Government CM
Process, training, and establishing an
effective team environment with
contractor(s), and DCMC on-site
representatives

• Phase III the relationships should focus
on control necessary for production, life
cycle support and transition to a
maintenance environment

Section 5.   Data Management
• Technical data concept of operation including such elements as:

CALS/CITIS implementation including data transfer and format
standards and protocols
Specific information needs
Access requirements
Formats supported
Network interface parameters
Data base model

• A phased approach to continuous
acquisition and life cycle support (CALS)
planning and implementation

provides  the capability needed in
each phase and
Introduces technology improvements
in each phase

Section 6.   Government Configuration Management Process
• Description of the Government CM process for accomplishment of  the

following (underlined) Configuration Management activities and:
 Applicable Government and Government/Contractor CM actions
Selected decision criteria, and evaluation factors, where applicable
Metrics, if any, and their relation to CM Objectives (Section 3)

• CM Planning and Management
In addition to applicable actions, description and  graphics portraying
CM phasing and  milestones, i.e., milestones for implementation of
the Government CM process in phase with major program milestones
and events, including as a minimum:

CM Activities for the current phase
CM Activities and selected actions for future phases
Establishment of interface agreements and MOUs
Establishment of Government CCB
Approval of configuration documentation establishing
Government Functional, Allocated and (where applicable)
Product Baselines
Implementing Government CM AIS
Conducting major configuration audits

Upon Update of the plan, record completion of actions and document
lessons learned

• Configuration Identification
• Configuration Control
• Configuration Status Accounting
• Configuration Audits

• [Ref: Tables 2-1 through 2-4]
• Recognize the global nature (applicable to

all phases) of the following types of
actions:

Preparation for the next phase
Implementing the Government CM
Process
Measuring and evaluating both the
Government and the Contractor’s CM
Process
Effecting process improvements and
documenting lessons learned
[Refer to Section 2, Para. 2.3]

 1

Activity Guide:  Table A-3. Contractor CM Plan Content
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Section Title
Section Content Phase by Phase Guidance

Section 1.   Introduction
• The purpose, scope and specific contractual applicability of the

configuration management plan and the program phase(s) to
which it applies

• A brief description of the system or top level CI, and of the
component lower level CIs, using approved CI nomenclature
when available, to which the CM Plan pertains

• Reference to applicable directives or glossaries containing
definitions of terminology and acronyms used in the plan

• A description of the plan's major features and objectives and a
concise summary of the contractor's approach to CM, including
any special conditions (such as large number of organizations,
security constraints, inter-operability constraints, unique
contracting methods, non-developmental items, etc.) upon which
the approach is based.

• Phase O - Focus on  the near term conceptual
studies, and provide long range conceptual view of
the potential Phase I, II and III

• Phase I - Focus on the near term program definition
and risk reduction; planning for development and
the long range conceptual view of production and
support

• Phase II -  Focus on the development  effort and
the requirements for production and support

• Phase III - Focus on Production, support ,
deployment and eventual demilitarization and
disposal

Section 2.   Reference Documents
• List of the specifications, standards, manuals and other

documents, including contractor policy directives, referenced in
the Plan by title, document number, issuing authority, revision,
and when applicable, change notice, amendment number, and
date of issue.

• Same for all phases, where applicable

Section 3.   Organization
• Description and  graphic portraying the contractor's organization

with emphasis on the CM activities, including:
The relationships and integration of the project organization,
IPT structure and functional organizations
Responsibility and authority for CM of all participating groups
and organizations including their role in configuration control
boards, and the integration of CM functions with other
program activities
Identification of the CM organization and its responsibilities;
Interfaces between the CM organization and the tasking
activity, subordinate performing activities, and associate
performing activities.

• Essentially the same for all phases with some
differences in emphasis

• In Phases 0 and I, the emphasis should primarily be
on support for the systems engineering process.

• In Phase II the emphasis should shift to include the
interplay with engineering and manufacturing
development activities in the IPT environment and
the need to support the product after delivery

• In Phase III the organizational relationships and
authorities should reflect control necessary for
production and support and a transition to a
maintenance and disposal environment

Section 4.   Configuration Management Phasing and  Milestones
• Description and  graphics portraying  the sequence of events

and milestones for implementation of CM in phase with major
program milestones and events, including as a minimum:

Release and submittal of configuration documentation in
relation to program events (for example technical reviews)
Establishment of internal developmental configuration and
contractual baselines
Implementation of internal and tasking activity configuration
control
Establishment of configuration control boards
Implementation of a status accounting information system
and provision of reports/or access to the status accounting
information; and

Conduct of configuration audits.

• During phases 0 and I, configuration control should
be informal; baselining should be for convenience in
defining known configurations at key points.

• Most  of the milestone phasing in the first column
should occur in Phase II, where the full scale
development, testing integration and audits take
place

• Most of the milestones should be achieved by the
start of Phase  III . Typically phase III milestones
and events are somewhat repetitive unless there is
planned product improvement, careful consideration
should be given to the end portions of this phase.

Section 5.   Data Management
• Description of the methods for meeting the configuration

management technical data requirements in the continuous
acquisition and life cycle support (CALS) environment

• In all phases, this section should reflect an
understanding of the Governments concept of
operation, discrete information infrastructure and
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Activity Guide:  Table A-3. Contractor CM Plan Content
Section Title

Section Content Phase by Phase Guidance
specific information needs

Section 6.   Configuration Identification
• The contractor's configuration identification process and

procedures, including, as applicable:
Recommendation of system elements as candidates for
designation as CIs (HWCIs and CSCIs)
Maintenance of developmental configuration including
document, drawing and software development libraries and
corrective action process
Recommendation and generation of the configuration
documentation required for the Functional, Allocated and
Product baselines and graphic illustration of configuration
documentation relationships
Release and correlation of manufactured products
Assignment and application of configuration identifiers
including document numbers, nomenclature, serial
numbers, and part numbers and software identifiers to
hardware, software and firmware

• In Phases 0 and I, the configuration identification
process would focus on technical reports,
conceptual configurations and design, test and
simulation models.

• In Phases II and III all of the configuration attributes
in the left column apply

Section 7.  Interface Management
• The procedures for identification of interface requirements,

establishment of interface agreements and participation in
interface control working groups (ICWG).

• This process applies to a degree in all phases
• Phases 0 and I teaming agreements should contain

provisions for interface definition and protection of
proprietary information

Section 8.  Configuration Control
• This section shall describe the contractor's configuration control

procedures including, as applicable:
Functions, responsibility, and authority of configuration
control boards;
Classification of changes, and the level of authority for
change approval/concurrence
Processing of Class I Engineering Change Proposals
(ECPs) and Value Engineering Change Proposals (VECPs)
Processing of Class II ECPs
Processing of Requests for Deviation
Processing of Notices of Revision (NORs)

• In Phases 0, configuration control will typically be
limited to a release and notification process

• In phase I configuration control would be expected
to continue to be informal

• In phase II, the configuration control process should
formally start as soon a functional baseline is
established and should continue for the life of the
program thereafter.

Section 9.  Configuration Status Accounting
• Contractor's procedures for configuration status accounting,

including, as applicable:
Methods for collecting, recording, processing and
maintaining data necessary to provide status accounting
information via reports and/or database access;
Description of reports/information system content related
to, as applicable:

Identification of current approved configuration
documentation and configuration identifiers associated
with each CI
Status of proposed engineering changes from initiation
to implementation;
Results of configuration audits; status and disposition
of discrepancies
Status of requests for critical and major deviations
Traceability of changes from baselined documentation

• The focus of configuration status accounting
information evolves through the phases of a
program

• In Phase 0, the focus is on conceptual studies and
analyses

• In Phase I, the focus is on the evolving program
definition documentation

• In phase II, the focus is initially on specifications
and design documents, then shifts to include
product configuration, as well

• During Phase III, the focus encompasses the
product configuration and the configuration of all
associated support elements
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Activity Guide:  Table A-3. Contractor CM Plan Content
Section Title

Section Content Phase by Phase Guidance
of each CI
Effectivity and installation status of configuration
changes to all CIs at all locations.

Methods of access to information in status accounting
information systems and/or frequency of reporting and
distribution.

Section 10. Configuration Audits
• Contractor's approach to including, as applicable, plans,

procedures, documentation, and schedules for functional and
physical configuration audits; and format for reporting results of
incremental or completed configuration audits.

• The configuration audit requirements typically
pertain to Phases II and III

Section 11. Subordinate Performing Activity/vendor Control
• Methods used by the contractor to ensure the effectiveness of

subcontractor and vendor configuration management processes
• Typically applicable in Phases II and III.  Applicable

in phase I where necessary to support test and
simulation hardware and software.

 1


